FOBB - Seismic Replacement Project
Status of Ongoing Construction Contracts
Week Ending October 8, 2004

SKYWAY (04-012024) Doug Coe / David Salladay
Time Elapsed — 54% Bid Opening date — December 19, 2001 http://www.newbaybridge.org
Completed—60% Construction Began — February 6, 2002 http://www.dot.ca.gov/dist4/sfobbbulletin.htm

Project Cost: $1,043M  Est. Date of Completion — Nov 29, 2006 http://biomitigation.org
STATUS OF WORK:

In Completed Project Percent
Progress To-Date Total Complete
FOUNDATIONS
Footing Boxes Set 0 28 28 100%
Piles Driven 3 148 160 93%
Footing Boxes Complete 12 16 28 57%
SUBSTRUCTURE
Pier Tables 6 5 28 18%
Pier Columns 8 12 28 43%
Pier Access Casing 2 10 20 50%
PRECAST YARD
Panels Cast 6 382 876 44%
Segments Cast 3 189 452 42%
Segments Ship out to Oakland 2 30 452 7%
SUPERSTRUCTURE
Segments Erect 4 26 452 6%
FOUNDATIONS

e Pier 13W — Place footing Top Slab rebar mat.

e Pier 12W - Complete pile head connection plate welding.

e Pier 11W — Begin pile head connection plate welding.

e Pier 10W — Begin cutting slots for pile head connection plates.

e Pier 09W — Dewater and clean out footing box.

e Pier 08W — Continue initial pile cleanout.

e Pier 07W — Start Splice weld for East side piles.

e Pier 03W — Splice Middle West bound pile.

PIER COLUMNS

e Pier 16W — Place Access Casing Concrete.
Pier 15W — Install Access Casing Wall rebar.
Pier 14W -- Erect pier column forms

Pier 12E — Remove Falsework.

Pier 11E — Place deck concrete.
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SKYWAY (04-012024) Continued Doug Coe / David Salladay
PIER TABLES

e Pier 10E — Place concrete for 2" lift of stems.

e Pier 09E — Set precast panels, install diaphragm, stem and blister forms

o Pier 08E - Place concrete for soffit.

e Pier 07E - Install soffit steel.

e Pier 06E — Install Falsework.

o Pier 03E — Install 2" lift forms.

PRECAST YARD (Stockton)
e 6 panels are scheduled to be cast next week
e 3 segments are scheduled to be cast next week
o Expect to ship 2 segments to Oakland next week

SUPERSTRUCTURE
o Pier 16E — Complete Exterior closures
e Pier 15E — Erect, Epoxy and stress segments 6W&E
e Pier 14E — Erect, Epoxy & stress segments 3E&W and 4E&W
e Pier 13E — Erect SLED from Pier 15E

PIER W2 STRUCTURES (04-0120C4) Ben Ghafghazi / Leonard Fiji
Time Elapsed —146% Est. Date of Completion — October 21, 2004
Work Completed — 99% Project Cost: $25M

STATUS OF WORK:

e W2E: Clean and paint structural steel. Continue the application of concrete finishing.
e W2W: Clean and paint structural steel. Continue the application of concrete finishing.

YBI SUBSTATION (04-0120G4) Beau Wrightson / Richard Duncan
Time Elapsed — 89% Est. Date of Completion — December 15, 2004
Completed — 87% Project Cost: $5.5M
STATUS OF WORK:

SUBSTATION

e Install R/'W Fence (10/6)

Q UTILITY RELOCATION
e Begin Micro Tunneling
e Form Exterior Wall of Exit Pit
e Core from Exit Pit to Vault #2

e Prep Splice 15kV
o RAMP CLOSURE
¢ WB 80 on-ramp East of YBI Tunnel, tentative opening date: December 15, 2004
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SOUTH-SOUTH DETOUR (04-0120R4) Lourdes David / Gary Lai
Time Elapsed — 18% Est. Date of Completion — October 27, 2005
Completed — 18% Project Cost:  $71M

Awarded Date: March 10, 2004
Contract Approval Date: March 25, 2004
First Working Date: July 10, 2004

STATUS OF WORK:
¢ Review of re-submitted final design submittals for Viaduct structure and superstructure.
e Continue to meet with contractor to discuss design issues
e Continue with trestle construction; roadway leveling
o Install SWPPP measures site-wide

RAMP CLOSURE & SUPSENSION:
o EB 80 off-ramp to YBI from the #5 lane will be closed on for the duration of the project (4 years)
o Allfield activities are suspended at East Tie-End, West Tie-End, and Bent 48
e Preparation for Building 206 relocation suspended pending conflict resolution with 04-0120C4

Contract.
E2-T1 Foundation For SASS (04-0120E4) Pedro Sanchez / Mark Vilcheck
Time Elapsed — 15.1% Est. Date of Completion — May 26, 2007
Completed — 16.5% Project Cost:  $177.45M
Awarded Date: April 1, 2004
Contract Approval Date: April 7, 2004
First Working Date: April 22, 2004
STATUS OF WORK:

o Respond to contractor RFI’s
¢ Review Contractor Submittals
¢ Continue analyzing models at the Working Drawing Campus.

COMPLETED PROJECTS

ROAD LOCATION (04-0120Q4) Project accepted — June 19", 2004 RE: Richard Duncan
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson

PILE INSTALL DEMO (04-012084)  Project accepted — December 15", 2000 RE: Mark Woods
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